The Native American Document Conversion Project
“Status Update”

Who Are We?

- The Intertribal Information Technology Company, LLC
  - A consortium of indigenous sovereign tribal nations teamed together to build information technology businesses on Native American lands.

Objective

- Convert Military Technical Manuals and Engineering Drawings to Various Digital Formats
  - PDF
  - IPDF
  - SGML
  - XML
  - IETMs

  - Raster
  - Vector
  - SVG

Objective *Con't*

- **Build Information Technology businesses on Native American Lands**
- **Negotiate and secure additional contracts**
  - **Department of Homeland Security**
  - **Defense Automation Production Service**
  - **Office of the Secretary of Defense**
  - **Jaycor (Albuquerque office)**

IITC ORGANIZATIONAL DIAGRAM



Resources

- Summarize project resources
  - Project is not constrained by resources
    - Funding Secured with potential for additional infusion
    - Dedicated full-time Personnel
    - IITC-- 4
    - Tribal partners– unlimited
    - Part-time resources—available on an ad hoc basis

Status Summary

- The Project has experienced numerous delays
  - Contract transfer
  - Funding transfer
- Anticipate funding release any day this week!
- Currently only one Task Order (Project) Awarded
- Recently negotiated a Memorandum of Understanding with Sandia National Labortory.

Immediate Priorities

- Complete negotiations and gain award on Task Orders currently in the “Award” que
- Work with the Service Points of Contact to obligate the remaining FY03 funds
- Begin FY04 funds negotiations with the Joint Services Program Manager and Contracts Manager

Attention Areas

- Delays and problems since last status update was given
  - Release of Project Funds
  - Receiving remaining Request for Proposals from Service POCs
  - Project pricing

Schedule

- By close of April have all Tribal companies working
- Have FY03 funds completely obligated by end of May
- Show improved expenditures on FY03 Funds (50% by end FY03)
- Begin obligating FY04 Funds

Goals for Next Review

- Date of next status update TBD
- List goals for next review
  - All FY03 Task Orders will be awarded
  - Fund Expenditures can be shown graphically
  - Some projects completed and delivered to the Government
- Negotiations underway with Team IADS



Questions